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Sector: Public

IDB/MIF %
Local/ 

other %

Component 1

Consulting firm to determine site characteristics and the 

impact analysis 100,000      QCBS 100,000      Jan 1st 2020 1-Mar-20

Component 2 

Consulting firm - Formulation and implementation of 

actions and measures to restore mangrove ecosystems 1,310,000   1,310,000   June 20th 2020 1-Nov-20

Component 3

Consulting firm for the development of a sustainable 

charcoal production plan 250,000      250,000      April 3rd 2020 July 1st 2020

Component 4

Consulting firm for the management and monitoring of 

restoration program 375,000      375,000      Sept 1st 2020 Jan 1st 2021

Component 5

Consulting services for knowledge dissemination and 

training 90,000        90,000        April 3rd 2020 July 1st 2020

Project Administration

Individual consultant for finance and accounting 90,000        90,000        Feb 20th 2020 April 1st 2020

Individual consultant - Procurement officer 80,000        80,000        Feb 20th 2020 April 1st 2020

Individual consultant - Wetland Ecologist 80,000        80,000        Feb 20th 2020 April 1st 2020

Auditing 35,000        35,000        Feb 1st 2026 April 1st 2026

Project Evaluation 40,000        40,000        Jan 1st 2023 April 1st 2023

(4) Technical review: The PTL will use this column to define those procurement he/she considers "critical "or "complex "that require ex ante review of the terms of reference, technical specifications, reports, outputs, or 

other items.

(2) Goods and works: CB: Competitive bidding; PC: Price comparison; DC: Direct contracting.

(2) Consulting firms: CQS: Selection Based on the Consultants' Qualifications; QCBS: Quality and cost-based selection; LCS: Least Cost Selection; FBS: Selection under a Fixed Budget; SSS: Single Source Selection; QBS: 

Quality Based selection.

(2) Individual consultants: IICQ: International Individual Consultant Selection Based on Qualifications; SSS: Single Source Selection.

(2) Country system: include selection Method

(3) Ex-ante/ex-post review: In general, depending on the institutional capacity and level of risk associated with the procurement, ex-post review is the standard modality. Ex-ante review can be specified for critical or 

complex process.

(1) Grouping together of similar procurement is recommended, such as computer hardware, publications, travel, etc. If there are a number of similar individual contracts to be executed at different times, they can be 

grouped together under a single heading, with an explanation in the comments column indicating the average individual amount and the period during which the contract would be executed. For example: an export 

promotion project that includes travel to participate in fairs would have an item called "airfare for fairs", an estimated total value od US$5,000, and an explanation in the Comments column: "This is for approximately four 

different airfares to participate in fairs in the region in years X and X1".

Threshold for ex-post review of procurements:
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Total  2,450,000   Prepared by: Gerard Alleng Date: November 2019

Country: JAMAICA

Project number: JA-T1169

Executing agency: The University Of The West Indies At Mona

PROCUREMENT PLAN FOR NON-REIMBURSABLE TECHNICAL COOPERATIONS

Title of Project: Blue carbon restoration in southern Clarendon, Jamaica

Period covered by the plan: 84 months

Estimated date of 

the procurement

notice or start of the 

contract

Technical 

review

by the PTL

(4)

Comments

Goods and services (in US$): N/A Consulting services(in US$): $2,450,000


